
EPA Region 5 
Air & Radiation Division 

 
Veolia’s Part 71 Significant Modification Application 

 
 

 
PRELIMINARY SCHEDULE 

 
 
Date Activity Status 

November 14, 2012 Division Director briefing on proposal Done – 11/14/12 

November 20, 2012 Complete ORC review Done – 11/20/12 

November 27, 2012 Send heads-up email to RA Done – 11/27/12 

November 28, 2012 Share preliminary draft permit, Statement of 
Basis, and NOID with Illinois EPA. 

Done – 11/28/12 

November 29, 2012 Share preliminary draft permit, Statement of 
Basis, and NOID with Veolia and Illinois 
EPA.  

Done – 11/29/12 

December 14, 2012 Comments from Veolia and Illinois EPA 
due.  (Meet with Veolia prior to Dec. 13, if 
necessary, to discuss Veolia’s comments on 
the preliminary draft permit, Statement of 
Basis, and NOID.) 

 

January 18, 2013 Issue draft permit and NOID for public 
comment.  Public notice to be published on 
this day. 

 

February 19, 2013 Hold public hearing.  

March 4, 2013 Public comment period closes.  

March 21, 2013 Hold Division Director briefing on final 
permit. 

 

March 22, 2013 Send heads-up email to RA  

March 28, 2013 Issue final permit.  

 


